GD2A GD2B Keuzedeel Special Input - Output Planning 2021								
	di	26/jan			di	16/mrt		Sprint 2
	WO	27/jan			WO	17/mrt		- Presentatie
	do	28/jan			do	18/mrt		— voortgang — klassikaal
	vr	29/jan			vr	19/mrt		KIASSIKAAI
2.10	ma	1/feb		3.6	ma	22/mrt		
	di	2/feb			di	23/mrt		Sprint 3
	WO	3/feb	Samenstellen		WO	24/mrt		
	do	4/feb	——— Teams		do	25/mrt		
	vr	5/feb			vr	26/mrt		
3.1	ma	8/feb	Kick Off	3.7	ma	29/mrt		
	di	9/feb			di	30/mrt		
	WO	10/feb	Sprint 0		WO	31/mrt		Sprint 4
	do	11/feb	Presentatie 1		do	1/apr		-
	vr	12/feb	GONOGO		vr	2/apr go	pede rijdag	_
3.2	ma	15/feb	0Presentatie 1G0	3.8	ma	5/apr 2	е	
	1.	1.6 / 5. 1			1.		aasdag	
	di	16/feb			di	6/apr		Studiedag team
	WO	17/feb	Open Dag		WO	7/apr		Examen
	do	18/feb	Studiedagen team		do	8/apr		
	vr	19/feb				0.7		
	ma	22/feb			vr	9/apr		
	di	23/feb	Voorjaarsvakanti	3.9	ma	12/apr		Examen Ing Wrap Up Herkansing
	WO	24/feb	e e		di	13/apr		
	do	25/feb			WO	14/apr		
	vr	26/feb			do	15/apr		
3.3	ma	1/mrt			vr	16/apr		
	di	2/mrt		3.10	ma	19/apr		
	WO	3/mrt	Sprint 1		di	20/apr		Herkansing
	do	4/mrt			WO	21/apr		Examen
	vr	5/mrt			do	22/apr		
3.4	ma	8/mrt			vr	23/apr		
	di	9/mrt		4,	1 ma	26/apr		
	WO	10/mrt	Sprint 1	,	di	27/apr Ko	oningsd	
	do	11/mrt	1,		WO	28/apr		Start Mythe
	vr	12/mrt	 		do	29/apr		Double Try Cire
		12,11110			vr	30/apr		